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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

August 23, 2012 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on August 23, 2012 at 
CH2M HILL’s office in Oakland, California. Participants in the meeting included the BCT, 
which is made up of representatives from the U.S. Navy, the U.S. Environmental Protection 
Agency (USEPA), the California Department of Toxic Substances Control (DTSC), and the San 
Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco 
(City), their consultants, the Lennar team of developers, and Navy consultants also attended the 
meeting. These minutes describe the key points, decisions, and action items agreed to at the 
meeting. A list of attendees is included as Attachment A. The document review table is included 
as Attachment B. Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Ross Steenson (Water Board) and 
Tina Low (Water Board), Craig Cooper (USEPA), and Ryan Miya (DTSC) were present to 
represent the regulatory agencies involved on the project.  

Action Items from the July meeting include the following:  

 Mr. Cooper would like to see the data points where the Navy found low-level cesium 
detections in the utility corridor investigation along the Gun Mole Pier. In Progress. 

 Mr. Cooper would like the Navy to better describe within their radiological reports the 
management of low-level cesium hits and sediment sampling in utility vaults. Complete. 
Chris Yantos (Navy) noted that future radiological reports will be revised to include 
additional information on this sampling.   

 The Navy will submit a letter to the regulatory agencies documenting the new Parcel 
boundary between Parcel E and E-2. In Progress. Scheduled to be submitted on August 27, 
2012.  

 
2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E 
sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the Navy has 
received free release letters from the California Department of Public Health (CDPH) on 
Building 414 and Sites 701 and 704. The Final Status Survey (FSS) for Site IR-04 and Building 
807 was submitted on February 10, 2012, and CDPH requested confirmation samples that have 
been provided. Mr. Miya noted that CDPH received the confirmation sample results and there 
were no surprises. He anticipates that CDPH will be sending out a free release letter sometime 
soon. The final UC-3 Radiological Remedial Action Completion Report (RACR) was submitted 
on March 16, 2012; the Navy is awaiting a free release letter.  
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The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011 and Phase I is 
considered complete. The Navy removed, 22,907 linear feet of sanitary sewer and storm drain 
lines from Parcel C, which is about 65 percent of the total Parcel C removal. The Navy has 
excavated 35,979 cubic yards of materials and restored/repaved all 41 active survey units. 

Mr. Yantos summarized the Parcel C building surveys. The Navy has received a free release 
letter from CDPH for Buildings 203, 214, 271, and 272. Mr. Miya noted that CDPH is expected 
to send out the free release letter to the Navy on August 24, 2012. A contract for Phase II of the 
Parcel C work was awarded and will include removal of the remaining 14,300 linear feet of 
sanitary sewer and storm drain lines and survey of the Ship Berths 1 though 5; but surveys of the 
buildings was not included. The Execution Plan and Health and Safety Plan are being prepared 
and the internal draft Archeological Monitoring and Discovery Plan and Design Plan have been 
submitted. The agencies will get these documents for review but these procedures have already 
been developed and used at HPNS. The Navy will issue these documents as final; however, a 
cover letter will be provided to the regulatory agencies identifying portions of the report that 
were revised based on the Phase II scope of work.   

The fieldwork at the Parcel E 500 Series is complete. The internal draft FSS for Buildings 503, 
506, 507, 508, 517, and 520 is currently being prepared. The final FSS for Buildings 509, 529, 
and 510/510A is currently being prepared. The final FSS for Buildings 500 and 521 and the 
responses to comments (RTCs) are currently under Navy review. Scans have been completed and 
the Navy is awaiting off-site analytical results for the Shacks 79/80 sites. The 500 Series Area 
scanning and sampling is 88 percent complete.  

The Parcel E 500 Series sanitary sewer and storm drain removals were completed on June 18, 
2012. The Navy has removed 16,119 linear feet of sanitary sewers and storm drains from Parcel 
E, which is about 40 percent of the total removal area. The Navy has restored 20 of 24 active 
survey units. The remaining work will include replacement of asphalt along the southern side of 
Building 606, continuation with installation of the swales, continuation of surveying, sampling, 
and remediation of active trench units; and complete backfill and site restoration of the trench 
units.  

Mr. Yantos noted that contamination in the Parcel E 500 Series is typically being found in the 
three areas which are topographically lower than the surrounding areas. This information will be 
included in the 500 Series Open Area report. Almost all of this contamination is from cesium. 
The levels of contamination are just above the release criteria and are comparable to atmospheric 
levels, which suggest that as rain water drains and pools onsite, cesium would collect in these 
natural depression areas.  

Mr. Yantos gave an update on the strontium-90 remediation efforts in the Building 707 Triangle 
area. The Navy removed the concrete and scanned for radioactive contamination in the area. 
Strontium was found near the southern corner of the triangle area. Historically, this area was 
used for drum storage. In addition to strontium, cesium was also found in this area. The 
remediation of strontium was completed by removing the soil in the area down to 24 inches and 
adding two adjacent survey units to ensure that the strontium contamination was removed and 
bounded by clean samples. The Navy is awaiting results of the final confirmation samples but 
believes everything has been removed and bounded.  



HPNS BCT Meeting Minutes 3 KCH-2622-0004-0112 
August 23, 2012 

Mr. Yantos noted that the Gun Mole Pier work commenced on May 14, 2012. Subsurface vault 
and manhole sediment sampling along the pier is complete. Removal of the concrete pads and 
structures are complete and removal of the utility corridors is complete. The Navy is currently 
reviewing sampling results and some areas will require additional remediation. The Navy has 
completed remediation of survey units impacted with cesium-137 and is awaiting final results. 
The recollection of the final gamma walkover data has commenced at the site.  

Additional field work at the South Pier started in July 2012; subsurface vault sediment sampling 
is complete and surveys of the concrete walls and utility hoods are 60 percent complete. The 
final South Pier Task Specific Plan Addendum was issued to the regulatory agencies and final 
gamma walkover data will be collected at the end of the project.  

In Parcel D-1, at Building 383 the Navy has completed removal of the concrete foundation and 
the remediation is complete with confirmation samples meeting the release criteria. The Navy is 
currently preparing an internal draft FSS report for the area.  The draft FSS report for Buildings 
313, 313A, and 322 Sites is planned for submittal in September 2012. The draft FSS for Building 
274 is in regulator review with comments due September 10, 2012. The sanitary sewer and storm 
drain removals are complete and the Navy is preparing the final survey unit reports. The Navy is 
also working on responses to regulatory comments for Survey Unit Project Reports (SUPR) 
packages 101 through 106. The only one remaining is SUPR package 107, which will include 
four survey units and will likely be submitted in September 2012.  

The final Parcel UC-3 RACR was submitted to the regulatory agencies in March 2012, and the 
Navy is awaiting a free release letter from CDPH. The Navy has received free release letters for 
the Parcel D-2, G, UC-1, UC-2 and B RACRs. Mr. Miya asked if Mr. Yantos could inform him 
when the agencies have received all the SUPRs for a given parcel so that he could contact 
CDPH.   

Mr. Yantos noted that the second version of the draft Radiological Risk and Dose Modeling for 
Sites IR-07/18 was submitted on September 12, 2011. The Navy and CDPH held a meeting on 
April 2, 2012 to identify specific sections requiring revisions. The Navy revised the text and 
provided additional information according to comments received by CDPH. The Navy submitted 
an over-the-shoulder review of the revisions to CDPH on June 29, 2012.   

Amy Brownell (City) noted that the Department of Homeland Security Domestic Nuclear 
Detection Office is doing a research project to assess background radiation levels in the San 
Francisco Bay Area. At the City’s request, they will also include the areas of HPNS and Treasure 
Island.  

3.0 Parcel B Revetment and TPH Combined Site Areas (Simon Loli, Navy) 

Simon Loli (Navy) presented the planned deep soil data gaps investigation for combined site 
CAA-21/22 and Area of Concern (AOC) 46-A/B in Parcel B. The Water Board and City have 
concerns regarding the likely presence of non-aqueous phase liquid (NAPL) in contaminated soil 
adjacent to San Francisco Bay. Historically, the Navy completed a NAPL excavation in 2010 but 
was not able to remove all the NAPL in the soil. There is currently a quay wall adjacent to the 
site which is concrete in the northwest portion and wooden in the southeast portion. During the 
time of the NAPL removal, safety considerations due to the deteriorated condition of the wooden 
quay wall prevented access to this area and about 20 feet inland from this wall. In 2011, adjacent 
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Piers B and C were removed. The Pier C removal included removing the deck above the quay 
wall and this area is now accessible to field teams.  

The current plan for the shoreline revetment wall at Parcel B has been amended to bring the 
revetment across the wooden quay wall portion of the shoreline to meet the southeast edge of the 
concrete quay wall. This revetment wall is scheduled for installation in fall 2012. Installation of 
this revetment will include excavation of some amount of the shoreline sediment. This scheduled 
work necessitates the data gap involving the deep soil petroleum contamination adjacent to the 
shoreline being considered a time-critical issue. The extension of the shoreline revetment wall to 
Building 130 will address the regulators’ concerns regarding long-term stability of the shoreline 
adjacent to petroleum-impacted deep soil located in the combined site area. The Navy needs to 
collect additional deep soil data to fully address the need for potential changes in the revetment 
wall design to address the petroleum-impacted deep soils along the shoreline. The revetment wall 
is part of the remedy for Parcel B but will also serve as a barrier to keep deep petroleum 
contamination from leaching into San Francisco Bay.  

Mr. Loli posted a map of the site showing the location and number of deep soil borings in the 
area between the combined site and the San Francisco Bay. The Navy is proposing eight boring 
locations that will be advanced under the Basewide Petroleum Program. The Navy will collect 
seven soil samples from between 10 and 30 feet below ground surface from each boring. 
Samples will be analyzed for total petroleum hydrocarbon as diesel and motor oil. The proposed 
scope and locations have been informally approved by the Water Board. The work will be 
conducted under the existing site work plan and sampling plan and no additional planning 
documents are needed. Mr. Loli added that if the samples are not impacted with petroleum 
contamination then the proposed construction of the revetment wall will not need to be changed. 
If the samples are impacted with petroleum contamination, then the Navy will need to take this 
into account and change the construction plans for the revetment in just that area. Mr. Steenson 
noted that even if the samples come back and are not impacted by petroleum contamination, then 
the Water Board would still like to see a groundwater cut-off structure installed at the site and 
institutional controls. Mr. Forman asked what type of cut-off structure he was referring to. Mr. 
Steenson noted that the Water Board would want to see something to limit groundwater flow to 
the San Francisco Bay. Mr. Forman confirmed with Mr. Steenson that the current proposed 
sampling approach is enough to make a final remediation determination for the site.   

Drilling is expected to start on September 17, 2012 with a summary data gap report produced in 
November 2012 and issued to the agencies in December 2012. 

4.0 Fieldwork Update (Melanie Kito, Navy) 

UC-1 and UC-2 

Ms. Melanie Kito (Navy) gave a presentation on the remedial action implementation at UC-1 and 
UC-2. The soil cover installation on the slopes alongside the roadways has been completed and 
plants have been planted. The subgrade restoration has been completed in the damaged areas of 
Fisher Avenue, Spear Avenue, and Robinson Street. The Navy excavated to competent material 
and installed and compacted new subgrade material. Asphalt grinding was performed to remove 
old pavement surface in areas to receive asphalt overlay and the paving is in process. Ms. Kito 
presented a completed schedule of the activities on the site and one year of operation and 
maintenance of the site will begin in August 2012. Ms. Low asked about the drainage plan for 
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these areas. The Navy responded that areas where water was ponding were filled and any 
location that has a drop inlet that is not functioning as planned will have a pump installed to 
actively relocate water to a drainage swale.  

PCB Hot Spot Area 

Ms. Kito presented before and after photographs of the polychlorinated biphenyl (PCB) hot spot 
removal action. The Navy removed approximately 43,000 cubic yards of PCB-, petroleum-, and 
lead-contaminated soil from the shoreline along San Francisco Bay. They also removed 3,000 
cubic yards of concrete, asphalt, trash and keel blocks. They found and removed 56 radioactive 
commodities and cleared 60 tires. They also completed screening of material potentially 
presenting an explosive hazard (MPPEH) and clearance of 36,000 cubic yards of soil with no 
“live” findings. In addition, a temporary revetment was installed along the shoreline.  

The remaining work at the site includes backfilling at Tier 3, demobilization of the radiological 
screening pads, final gamma walkover survey of non-construction areas, site restoration and 
completion of offsite transportation and disposal. The Navy is currently completing backfilling 
activities and site restoration activities and will submit the draft removal action completion 
report in December 2012. 

Experimental Ship Shielding Range 

Ms. Kito noted that the goal was to investigate and remove cobalt-60 contamination resulting 
from historic Navy experiments. The excavation work was completed in August 2012. The Navy 
performed biological surveys throughout the duration of the fieldwork, collected pre-excavation 
waste characterization samples, and excavated approximately 4,630 cubic yards of soil. The 
excavated soil was screened for radioactive contamination and only 1.5 cubic yards were found 
to be radiologically impacted. The Navy completed their final conditions survey on August 16, 
2012 and laboratory results showed no cobalt detections above the release criteria. The Navy will 
continue air monitoring and dust suppression during earthmoving activities, backfill the low 
areas, perform site restoration, and demobilize from the site.  

Ms. Low asked how the release criteria will impact the record of decision (ROD) since the 
cleanup value in the ROD is lower than the release criteria used during the fieldwork. Ms. Kito 
responded that the cobalt value listed in the ROD is not feasible in the laboratory; therefore, the 
revised cleanup value will be the one that was used at the ship shielding range as will be 
documented in the draft final ROD.  

5.0 Parcel E-2 ROD Responses To Comments (Lara Urizar, Navy) 

Lara Urizar (Navy) wanted to review agency comments on the ROD and the Navy’s preliminary 
responses for topics requiring further discussion.  

 Charlie Huang (CDFG) and Tami Nakahara (CDFG) joined the meeting via teleconference and 
wanted to note their objections to the Navy’s responses to CDFG comments on the 
Responsiveness Summary (Attachment 3 to the Record of Decision) for Parcel E-2. CDFG 
comment #2 expressed CDFG’s concern about the lack of a biotic barrier layer incorporated into 
the conceptual landfill design. Ms. Nakahara noted that at a landfill site at Moffett Field, poison 
is being used to control gophers in the area so the gophers do not damage the landfill cover. She 
has concerns about the use of poison at any landfill site, including Parcel E-2, because of its 
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potential effect on non-target species, including birds protected under state and federal 
regulations. Ms. Urizar noted that during the most recent operation and maintenance inspection, 
the animal burrows observed on the Parcel E-2 landfill were made by moles and did not extend 
more than seven inches below the ground surface. This depth is well above the geomembrane 
liner and they are not expected to impact the liner. The Navy stated that the landfill will be 
inspected and maintained on a regular basis and if a breach in the geomembrane liner is 
discovered it will be repaired. Mr. Huang and Ms. Nakahara also noted their objections to the 
Navy’s response on CDFG’s comment #4a. The Navy maintains that past ecological assessments 
presented in the final Remedial Investigation/Feasibility Study (RI/FS) are adequate for 
determining the Applicable or Relevant and Appropriate Requirements (ARARs) for the Parcel 
E-2 remedial action.  However, the Navy acknowledges that ongoing restoration efforts at 
Yosemite Slough may change site conditions in the area and the Navy will perform a focused 
biological survey in conjunction with the Parcel E-2 Remedial Design.  Ms. Nakahara noted that 
this additional work is not specifically called out in the text of the ROD and CDFG would like 
the text revised. Ms. Urizar noted that the Navy commitment to performing these biological 
surveys is in the RTCs which will be part of the ROD and the official record. Mr. Miya noted 
that the text provided by the Navy in the response to comment #4a says that the Navy will 
perform a biological survey in the area and follow-on actions will be based on the results. It is 
his understanding that it was the Navy’s legal staff who drafted the Navy’s response and 
modifications to this language would need to go through the Navy’s legal staff. Ms. Nakahara 
noted that the Navy had previously discussed the possibility of filing an Explanation of 
Significant Differences (ESD) if federally endangered species are observed on the site and she 
reiterated that the CDFG would like this documented in the text of the ROD, and if the Navy was 
unwilling to do so then CDFG wants language added to the ROD that states that actions 
stipulated in the RTCs are legally binding. The CDFG continued and noted that if this new 
language is not added to the ROD, then they will invoke the dispute resolution process regarding 
this matter. Mr. Miya noted that since the language is documented in the RTCs, this might be a 
situation where the lawyers for DTSC and CDFG could meet and discuss the text and if 
necessary involve the Navy lawyers in the matter, prior to pursuing this under the dispute 
resolution process. He added that the Navy is not trying to create a loophole so that the Navy has 
to perform less work at the site. Ms. Kito also added that this site will also be reviewed under the 
five-year review process to document and potential change to parts of the remedy that are no 
longer protective of human health or the environment. Mr. Miya will set up a call between DTSC 
and CDPH to further discuss this issue.  

Rafael Montes (Bay Conservation and Development Commission [BCDC]) asked Mr. Forman if 
they received their comments on the Parcel E-2 ROD. Mr. Forman noted that they did but they 
were submitted well after the closure of the comment period and they were coupled with the 
comments received from ArcEcology. These comments will be attached to the ROD. Mr. 
Forman noted that they will need a few more days for the draft final ROD and will likely be 
submitted on September 24, 2012.  

Mr. Cooper noted on his USEPA general comment #2 concerning the integration of removal 
actions and remedial action that he included data in his comment that has previously been 
presented at BCT meetings but has not yet to be published, so therefore it is not presented in the 
ROD. He asked if the Navy will screen the removal action cleanup results not presented in the 
ROD against the remedial goals presented in the ROD and then address any exceedances in the 
remedial design for the site. The Navy confirmed that this is how they will handle that situation. 
Regarding USEPA specific comment #3, the Navy clarified that Installation Restoration (IR) Site 
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01/21 is the landfill area and the Navy is not presenting new boundary information in the ROD. 
Mr. Cooper moved on to USEPA specific comment #9b, and confirmed what the Navy discussed 
during the last BCT meeting and what was affirmed in the Navy’s response to the comment. 
They will discuss this situation further in the remedial design phase. Mr. Cooper confirmed on 
USEPA specific comment #10b that the Navy will document changes from the Proposed Plan to 
the ROD in a section within the ROD. The Navy confirmed that this section will be in the ROD 
to document significant changes from the Proposed Plan. On specific comment #13, the Navy 
talks about the unpublished data collected from the PCB Hot Spot investigation and he would 
suggest deleting that data. The Navy agreed. On specific comment #21d, Mr. Cooper did not 
understand that the landfill in the University of California at San Francisco property is 30 feet 
deep and that therefore this comment does not apply. On USEPA specific comment #23, he 
would like to have the flexibility to pick one or the other or both technologies for the remedy and 
suggests changing the language to “and/or.” Mr. Cooper added that USEPA sent the draft ROD 
to USEPA headquarters to review the institutional controls section and they are going to review 
the changes internally before sending to the Navy.  Mr. Cooper hopes these minor changes can 
be incorporated into the draft final version. Mr. Cooper will review the environmental justice 
comments received from ArcEcology internally and then he might have some additional notes on 
these comments.  

Mr. Miya noted that DTSC has a general comment with respect to the residential risk scenario 
and he appreciated the Navy including that information and will try to get this information 
distributed within DTSC management. On DTSC specific comment #10d, he would like to know 
about the non-radiologically impacted area and if it would need free release from CDPH. The 
Navy responded that the storm drains in this area are considered radiologically impacted and the 
Navy is not sure if they will have areas on Parcel E-2 that will need to be free released. Ms. 
Brownell noted that all previous Navy figures show the boundary of the radiologically impacted 
area as the landfill boundary and not the Parcel boundary. Ms. Urizar noted that the original 
intention was to remove the sanitary sewer lines, which is consistent with the remedial 
investigation/feasibility study. The Navy will revise the figure to clarify that the radiologically 
impacted areas are the storm drains in this area. Mr. Miya noted on specific comment #10g that a 
license exemption will be needed on Parcel E-2 but the Navy will not document this in the ROD 
because a license exemption is not part of the Navy’s regulatory guidance. The Navy 
acknowledges that the license exemption is important and will occur after the property is 
transferred. Ms. Brownell noted that in the Parcel B ROD, this language was not included and 
the Navy does not want to set a precedent at HPNS. Mr. Miya noted that he will rely on what 
was previously done on IR Sites 7/18. Mr. Miya asked about specific comment #17 and why the 
Navy used the Parcel C ROD as the reference. The Navy responded that they used the Parcel C 
ROD because it was the most recent ROD.  

Ms. Low had an editorial suggestion on specific comment #5; she suggested putting a date in the 
ROD so that the date prior to which published data are included in the ROD is clear to the 
community. Her other concern was on specific comment #6 concerning the water source for the 
proposed new wetlands. She wanted to clarify her comment in that it’s not the groundwater 
source that she is concerned about; rather she is concerned about there being enough volume to 
sustain the wetland and the acreage the Navy promises. Mr. Forman noted that this will be a 
challenge that the Navy will have to deal with during the design phase. Ms. Urizar noted that the 
Navy has done extensive modeling for this area but the issue will be more thoroughly 
investigated during the design phase. In addition, Ms. Low commented that they do have surface 
water quality regulations for unionized ammonia (0.025 milligrams per liter as nitrogen for 
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unionized ammonia and sulfide as background levels) and while it does transform to nontoxic 
compounds when discharged to oxygenated surfaces, it does not always transform to the levels 
that are protective of the environment. She mentioned that the South Bay is one example of that. 
She asks that the Navy clarify the water quality objectives for the wetland and how the Navy 
intends to ensure there is enough water to sustain the wetland in order to satisfy her comment.      

6.0 Transfer Schedule Update (Keith Forman, Navy) 

Based on time constraints, Mr. Forman decided to skip the community involvement presentation 
but did inform the BCT that the Navy is planning on doing another bus tour in September and 
they already have several people signed up for it.  

The Navy is currently updating the FFA schedule for regulatory review. The Navy anticipates 
sending it to the regulators sometime during the following week. The regulators will get the 
schedule electronically and they will have two weeks to review. In addition, Mr. Forman will 
include a cover letter with the schedule to explain the major changes for each of the parcels. 
After the regulators submit comments, the Navy will finalize the FFA. Most of the schedule 
changes are in Parcel F. The final schedule will come out in a binder so the BCT members have a 
hard copy for their reference. Mr. Miya asked how often the FFA is updated. Mr. Forman noted 
that it should be done every year. Mr. Forman noted that even when the FFA goes final, the 
schedule is will likely change over the course of the year.     

7.0 Action Items/Future Meetings (Keith Forman, Navy) 

 There were no new action items identified during the meeting. 

 The next BCT meeting will be held on September 20, 2012 at CH2M HILL’s offices in 
Oakland, California. Action items are included as Attachment C.  

8.0 Triad Meeting for Parcel E Groundwater (Chantry Davis, Navy) 

Mr. Chantry Davis (Navy) is an intern with the Navy and will be helping on Hamide Kayaci’s 
projects. Mr. Davis presented the Parcel E groundwater treatability study (GWTS) additional 
investigation. The completed field activities from the original GWTS include volatile organic 
compound (VOC) plume characterization along with zero-valent iron (ZVI) injections. The final 
GWTS was submitted in May 2011. The Navy wanted to do additional investigation to evaluate 
potential vadose-zone sources of trichloroethylene (TCE) at IR04 and IR36 where TCE 
concentrations in soil gas were greater than 15,000 micrograms per cubic meter while 
groundwater concentrations from this location are low to non-detect.    

The additional investigation included soil gas confirmation sampling which was completed July 
2012, and TCE concentrations remained constant. The Navy advanced membrane interface probe 
(MIP) borings to obtain semi-quantitative data on concentrations in the subsurface and soil. The 
Navy determined the soil and groundwater grab sample depths where the MIP indicated the 
highest relative VOC concentrations. The Navy is proposing to collect soil and groundwater 
samples using a 25-foot grid. The MIP boring data are under review and the Navy is scheduled to 
obtain the soil and groundwater grab samples on August 27, 2012. 

The Navy noted that the depth where they believe the VOCs are located is approximately three to 
six feet below ground surface in the vadose zone. MIP borings were able to be advanced at all 
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but four locations and at six step-out locations. The borings that were not conducted included 
ones at locations IR36B325, IR36B301, IR36B303, and IR36B304 because of the low TCE 
concentrations in soil vapor. The highest responses were observed at IR36B327, IR36B330, and 
IR36B308 at approximately three to five feet below ground surface.  

The Navy is using the data from the MIP borings to select the locations and depth intervals for 
obtaining soil and groundwater grab samples for laboratory analysis. The electrical conductivity 
log from the MIP will be used to identify the relative soil textures corresponding to the highest 
readings from the MIP borings. The Navy proposes to advance up to 28 direct-push borings to 
soil and groundwater samples for laboratory analysis. It is anticipated that these borings will help 
identify the source of the TCE observed in soil gas. Ms. Brasaemle (Tech Law Inc.) is worried 
that the ZVI injections will continue treating the groundwater and capillary fringe area within the 
vadose zone and that this might not give the Navy good soil data results when they go back to 
sample. She would like to know if there is still ZVI present in the soil samples. In addition, she 
thinks the Navy needs to understand the grain size which the contamination is sorbed to. The 
Navy responded that most of their samples were well away from where the ZVI was injected. 
The Navy responded that they will try to get as much information in the field regarding grain 
size as possible. Mr. Cooper noted that this might be the last data collection effort before the 
Navy moves to the ROD phase and has to select a remedy. He thinks the Navy should collect as 
much data as possible to eventually be used in selecting the best remedy for the site. Mr. Kito 
asked their contractors if they could collect grain size information while in the field. Mr. Wayne 
Akiyama (Shaw Group) responded that they could take out some of the proposed MIP boring 
locations and add the geotechnical laboratory analysis to their investigation for the boring where 
they expect the highest VOC concentrations.   

The draft technical report addendum will go to the BCT in November 2012 with a final 
scheduled for February 2013. 
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ATTACHMENT A 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M HILL 
  155 Grand Avenue 

Oakland, CA 
Date/Time: August 23, 2012 / 10:00 a.m. 

 
Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil  
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X 
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Deb Theroux 619-532-0919 debra.theroux@navy.mil  
 Lora Battaglia 619-532-0968 Lora.battaglia.ctr@navy.mil  
 Chantry Davis 619-532-0904 William.c.davis9@navy.mil X 
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane  415-972-3236 Lane.jackie@epa.gov X 
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov  
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov  
     
CDFG Charlie Wong   X 
 Charlie Huang   X 
 Tami Nakahara   X 
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
      

Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com  
 Dorinda Shipman 415-955-5262 dshipman@bwqau.com  
 Christopher Glenn 510-974-7074 cglenn@langan.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
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Organization Name Phone Number E-Mail Address Present 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
     
Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    
 Mark Pantoja 415-762-0565 MPantoja@techlawinc.com  
     
Arc Ecology Martha Walters  rosewalt@aol.com X 
BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov X 
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com  
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com  
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
 Doug Gilkey   X 
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
 Ted Tyler 602-790-2492 etyler@kleinfelder.com  
 Emily Steinkamp 510-628-9000   

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com X 
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard 925-946-3263 kleonard@itsi.com X 
 Jeff Hess 925-946-3104 jhess@itsi.com  
 Arvind Archarya 510-719-6858 aacharya@itsi.com  
 Kent Baugh  kbaugh@itsi.com  
      

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com X 
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 
 Steve Pierce   X 
     
Battelle John Hardin 619-574-4827 hardinj@battelle.org  
     
AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com  
 Jeff Fenton 707-793-3832 Jeffery.fenton@amec.com  
 Ray Hendry 303-807-4421   
     
PNNL Steve Maheras    
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Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  
 Wenqian Dou 415-321-1785 wdou@onesullivan.com  
 Bob Hunt 619-672-2796 rhunt@onesullivan.com  
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Historically Reviewed  

1 B Final Remedial Action Completion 
Report for IR Sites 07 and 18 

5/14/12 n/a      

2 B Draft Petroleum Hydrocarbon 
Corrective Action, Quarterly Monitoring 
Report, Fourth Quarter 2011 

5/11/12 6/11/12    6/11/12 5/21/12 (no 
comments) 

3 E Draft Final Status Survey Results, 
Building 521 

5/15/12 6/15/12   6/20/12   

4 E-2 Final Action Memo, TCRA for Ship 
Shielding 

5/21/12 n/a      

5 D-1 Draft Work Package 104, Survey Units 
258, 260, 263, 268, and 269 

5/22/12 6/22/12   6/8/12   

6 D-1 Draft Work Package 106, Survey Units 
271, 279, 280, 281, and 282 

5/22/12 6/22/12   6/8/12   

7 E-2 Replacement Page for Final Action 
Memorandum TCRA for Ship Shielding 
Range 

5/24/12 n/a      

8 C Draft Survey Unit Project Reports for  
Survey Units 192, 194, 227, and 232 

5/24/12 6/25/12   6/6/12   

Document Review Period Recently Completed 

1 C Draft Petroleum Hydrocarbon Project 
Work Plan 

5/18/12 7/18/12 Water 
Board 

Requested 
30- day 

Extension 

   8/17/12 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

2 C Draft Survey Unit Project Reports for  
Survey Units 233, 234, 237, and 239 

5/30/12 7/2/12   7/2/12   

3 E Draft Final Status Survey Results, 
Building 500 

6/4/12 7/5/12      

4 B Final Petroleum Hydrocarbon 
Corrective Action, Quarterly Monitoring 
Report, Third Quarter 2011 

6/1/12 n/a      

5 UC-1,2 Final Remedial Action Work Plan 6/4/12 n/a      

6 E Draft Survey Unit Project Reports for 
Survey Units 214, 215, 216 and 217 

6/8/12 7/8/12   7/9/12   

7 E Draft Survey Unit Project Reports for  
Survey Units 218, 222, 223, and 224 

6/21/12 7/23/12      

8 E Draft Final Status Survey Results, 
Former Building 529 Site 

6/18/12 7/18/12      

9 E Draft Final Status Survey Results, 
Former Building 510/510A Site 

6/27/12 7/27/12      

10 B Replacement Pages for Final Petroleum 
Hydrocarbon Site Closeout Report, 
Site-Specific Attachment for AOC 46-D 
Revision 1 

6/29/12 n/a      

11 E Final Work Plan Addendum to the 
Parcel E Groundwater Treatability 
Study 

7/9/12 n/a      

12 E-2 Final WP Ship Shielding Range 7/9/12 n/a      

13 B, D-1, G  
and UC-2 

Final Tech Memo for Monitoring 
Program Optimization 

7/13/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Currently Under Review 

1 E Draft Final Status Survey Results at 
Former Building 509 Site 

7/9/12 8/10/12   8/10/12   

2 B Amendment to Revised Final Design 
Basis Report for Parcel B (Excluding IR 
Sites 7/18) 

7/18/12 8/17/12  8/15/12 8/15/12 8/14/12 8/21/12 

3 E-2 Final Addendum 01 to the Final 
Sampling And Analysis Plan, Interim 
Monitoring and Maintenance Program 
for Landfill Gas Control System 

7/23/12 n/a      

4 E-2 Final Landfill Gas Monitoring Report, 
April-June 2012, Post Removal Action 

7/17/12 n/a      

5 F Draft Tech Memo for RAD Data Gap 
Investigation Phase 2a 

7/31/12 8/31/12      

6 C Draft Final Remedial Design and 
Design Basis Report 

7/27/12 8/27/12      

7 F Final Pier Demolition Removal Action 
Completion Summary Report 

8/6/12 n/a      

8 C Draft SUPR for Survey Units 236, 238, 
242, and 243 

7/31/12 8/31/12      

9 C Final SUPR for Survey Units 191, 193, 
195 and 196 

8/3/12 n/a      

10 E Final Parcel E Soil Excavation 
Characterization Work Plan 

8/6/12 n/a      

11 B 2nd Quarter 2012 O&M Inspection 
Report for IR Sites 7/18 

8/3/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents For Upcoming Review (next 3 months) 

1 E Final Rad Addendum to Parcel E FS 8/31/12 n/a Date  
Tentative 

    

2 E Final Parcel E FS 8/31/12 n/a Date  
Tentative 

    

3 B Draft Remedial Action Work Plan 9/4/12 30 days from 
submittal 

date 

Date  
Tentative 

    

4 E-2 Draft Final ROD to BCT 9/10/12 30 days from 
submittal 

date 

Date  
Tentative 

    

5 G Draft Remedial Action Work Plan 9/14/12 30 days from 
submittal 

date 

Date  
Tentative 

    

6 C Final Remedial Design 9/18/12 n/a Date  
Tentative 

    

7 E Draft IR 03 Treatability Study Report 9/24/12 30 days from 
submittal 

date 

Date  
Tentative 

    

8 C Draft Remedial Action Work Plan for 
RU- C2 

9/26/12 30 days from 
submittal 

date 

Date  
Tentative 

    

9 B Final Design Amendment Parcel B 9/26/12 30 days from 
submittal 

date 

Date  
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
August 23, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

10 E-2 Draft Field Summary Report for 
Geotechnical Investigation 

10/22/12 30 days from 
submittal 

date 

Date  
Tentative 

    

11 C Draft Remedial Action Work Plan for 
RU- C1, RU-C4, RU-C5, and Building 
241 Area 

10/31/12 30 days from 
submittal 

date 

Date  
Tentative 

    

12 F Draft Final Radiological Data Gaps 
Investigation Tech Memo #2a 

10/31/12 30 days from 
submittal 

date 

Date  
Tentative 

    

13 B Final Remedial Action Work Plan 11/13/12 30 days from 
submittal 

date 

Date  
Tentative 

    

14 E-2 Final Record of Decision 11/14/12 n/a Date  
Tentative 

    

15 UC-1,2 Draft RACR 11/15/12 30 days from 
submittal 

date 

Date  
Tentative 

    

16 G Final Remedial Action Work Plan 11/16/12 n/a Date  
Tentative 

    

CDPH California Department of Public Health RI Remedial investigation 
DTSC Department of Toxic Substances Control RTC Response to comment 
EPA U.S. Environmental Protection Agency SF San Francisco 
FOSL Finding of suitability to lease TCRA Time critical removal action 
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 
FSS  Final Status Survey 
n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item Due Date 

Person/Agency 
Committing to 

Action Item Resolution Status 

Ongoing Action Items 

1 Mr. Cooper would like to see the 
data points where the Navy found 
low-level cesium detections in the 
utility corridor investigation along 
the Gun Mole Pier.  

Navy  Navy In progress. 

2 The Navy will submit a letter to the 
regulatory agencies documenting 
the new Parcel boundary between 
Parcel E and E-2.  

Navy  Navy In progress. 

 


